Active Projects Within Cost & Schedule

Most Recent
Department Project Criticality | Report Freq. | Scheduled Start | Scheduled End Activity Schedule Budget
2100-7 Licensing and Compli
ABC icensing and Lompliance 1 qium | Monthly 07/02/2004 | 08/31/2009 IPOR On Schedule Less Cost
System Phase Il - CABIN
0860-89 Fuel Taxes Automated terlyl
BOE uet Taxes Automate Medium | Quartery 05/01/2008 | 04/30/2011 | Project0s | On Schedule | Within Cost
Schedule Processing Update Reportable
0860-91 Electronic Services Expansi
BOE ec rog:gjeii‘”ces Xpansion 1 Hish Monthly 07/01/2008 | 03/28/2011 | Project0s | OnSchedule | Within Cost
2720-88 Computer Aided Dispatch terlyl
CHP ompliter Aided Dispate high | Quarterly 4/41/2006 10/09/2009 IPOR On Schedule | Within Cost
Replacement Installation Project Reportable
2720-91 Statewide Automated Citati
CHP atewide Automated Litation |- Monthly 01/10/2009 | 12/31/2011 | Project0s | OnSchedule | Within Cost
System Project
6360-16 Credentialing Web Interf tly1
CTPL redentialing Web Interface |, . | Quartly 07/01/2009 | 06/30/2010 | Project0S | On Schedule | Within Cost
Project (CWIP) Reportable
1110-108 Medical Bd of CA Complaint Quarterlyl
DCA Resolution Information Management | Medium Re ortat:/Ie 07/01/2009 06/30/2012 Project OS On Schedule Within Cost
System (CRIMS) P
5225-113 Strategic Offend
DCR rategic Ltender High Monthly 07/01/2007 | 03/31/2013 | Project 0S |Ahead of Schedule| Within Cost
Management System
4440-49 Accounting Syst
DMH ccounting system High Monthly 04/01/2008 | 02/28/2010 IPOR On Schedule | Within Cost
Automation
2740-180 Information Technol
DMV nrormation lechnology High Monthly 07/03/2006 | 05/17/2013 | Project 0s | OnSchedule | Within Cost
Modernization
2740-182 Driver Li Identificati
DMV river License/Identification | - L Monthly 07/14/2006 | 06/30/2009 IPOR On Schedule | Within Cost
Salesperson Contact
8860-30 Financial Information Syst
DOF ihanciatintormation System o Monthly 08/01/2005 | 06/01/2017 | Project0s | OnSchedule | Within Cost
for California (FISCal)
0820-132 Automated Criminal Hist
DOJ utomated Lriminal jistory 1o Quarterly | 06/01/2000 | 11/28/2009 IPOR On Schedule | Within Cost
System Migration
0820-171 Criminal Justice Informati
DOJ riminal ustice information 1o Monthly 07/01/2005 | 12/01/2010 IPOR On Schedule | Within Cost
System Redesign
0820-180 Disaster R terlyl
DOJ Isaster recovery Low | Quarterly 07/01/2006 | 10/31/2009 IPOR On Schedule | Within Cost
Infrastructure Reportable
2660-160 Project R ing and
DOT roject Resourcing an High Monthly 07/03/2000 | 12/07/2010 | Project0s | On Schedule | Within Cost
Schedule Management System (PRSM)




2660-416 Integrated Financial

DOT High Monthly 01/10/2006 04/01/2010 Project OS On Schedule Within Cost
Management System
8950-51 Inf tion Technol terlyl
DVA nformation Technology |\, gy | QUarterly 01/12/2007 | 12/31/2012 IPOR On Schedule | Within Cost
Infrastructure Upgrade (ITIU) Reportable
7100-189 Automated Collection
EDD High Monthl 07/03/2006 01/31/2011 IPOR On Schedul Less Cost
Enhancement System (ACES) 'e onthly 103/ 131/ n >chedule €58 L03
. . . . Unable to
EDD 7100-194 Single Client Database (SCDB) High 05/31/2009 03/31/2011 Project OS On Schedule Determine
. . . . Unable to
EDD 7100-195 Alternative Base Period (ABP) High 05/31/2009 06/30/2011 Project OS On Schedule Determine
1730-182 Court-Ordered Debt terlyl
FTB ourt-raered be Medium | Quartery 01/17/2006 | 08/31/2009 | Project0s | OnSchedule | Within Cost
Collections Expansion Reportable
1730-185 E-C Portal terlyl
FTB ommerce Forta Medium | Qartery 01/31/2007 | 11/09/2009 | Projectos | On Schedule Less Cost
Infrastructure Reportable
. . Quarterlyl .
FTB 1730-186 Withhold at Source System | Medium Reportable 01/10/2008 08/31/2010 Project OS On Schedule Less Cost
HWA 0530-200 LEADER Replacement High Monthly 07/01/2005 06/03/2014 IPOR On Schedule Within Cost
0530-204 Electronic Benefit T f
HWA ectronic BEnett ranster 1 yigh Monthly 09/30/2005 | 10/19/2009 IPOR On Schedule | Within Cost
(EBT) Reprocurement
HWA 0530-205 ISAWS Migration High Monthly 07/01/2006 04/30/2010 IPOR On Schedule Within Cost
terlyl
ocio 0502-1 Cal-GIS Low | Quarterly 01/31/2009 | 05/29/2010 IPOR On Schedule | Within Cost
Reportable
POST 8120-15 Search Warrant Writing Tool Low NA 09/02/2008 03/13/2009 Project OS On Schedule Within Cost
8660-46 Rail Safet ds it terlyl
PUC Rail Safety and Security | i | Quarterly 01/10/2009 | 06/30/2011 | Project0s | OnSchedule | Within Cost
Information Management System Reportable
0840-70 Human Resources
SCO Management System (21st Century) High Monthly 05/14/2004 06/30/2010 Project OS On Schedule Within Cost
Project
6110-98 Provider Accounting & . Quarterlyl o
SDE Med 05/01/2008 06/30/2011 IPOR On Schedul Within Cost
Reporting Information System (PARIS) eaium Reportable /01/ /30/ n >chedule tthin £0s
0890-46 VoteCal Statewide Vot
50S otelalstatewide Voter High Monthly 08/03/2006 | 12/12/2011 | Project0S | OnSchedule | Within Cost

Registration System

Source: Office of Chief Information Officer




